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Agenda
USS Lead Superfund Site: Conference Call
06 July 2017
I HUD Update
A Status of Relocation — Everyone has now gone

B Status of Demolition — FONSI Issuance — Public Comment Period Was Extended
Scheduled to Close 07/06/17;, Comments received from citizen groups.

C De-brief on the HUD Public Meeting at Carrie Gosch Monday, 06/24/17
I EPA Community Relations Update (Garypie)

A First in a series of public meetings was held in East Chicago on Saturday,
06/24/17 from 10am to noon (other dates are 7/15 [NOTE 7/15 MTG WILL BE
NOON TO 2PM, ALL OTHER DATES, MTG IS EXPECTED TO BE 10am to
noon], 8/19, 9/16, 10/21, 11/18). EPA has hired neutral facilitator Michael
Lythcott to manage these meetings.

B Motion To Intervene — Government filed on 06/14/17 Intervenors filed Motion to
File Reply Brief 07/05/17

C Acting RA Kaplan letter to Coalition 6/23/17
I EPA Superfund Update
A Weekly Technical Meeting with City Representatives (Still being convened)
B Completing FS Addendum for Z1 (Alcamo/Chingcuanco)
C Moving forward with plans for RI/FS OU2 (Kat Thomas/Chingcuanco)
D

Z2: 44 excavations/31 restorations/18 maintenance complete/27 interiors
sampled/6 interiors need cleaning/6 interiors cleaned

E Z3: 25 excavations/O restorations/0 maintenance complete/0 interiors
sampled/Saturday work to commence

F No gas line incidents since last call
v Wrap Up
A Identify Action Items
B Confirm Next Call
1 August 3, 2017
2 330P.M. C.T.



